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PLANNING & BACKGROUND DATA 
 
Project Justification Statement: The project consists of two bridges on US 280 in Webster County. Both 
structures were designed using an H-15 vehicle, which is below the current design standards.  
The bridge on US 280 over Kinchafoonee Creek (Structure ID 307-0003-0) was built in 1953 and widened 
in 1990. The original bridge consists of twelve concrete flat slab spans on concrete caps with steel piles. 
The widened section consists of prestressed box beams on concrete caps with steel piles. The overall 
condition of this bridge would be classified as fair. The deck/superstructure is in fair condition with 
concrete spalls and minor concrete cracking with efflorescence. The concrete panels have spalls with 
exposed rebar in the bottom of the panels, the most severe being in spans 8 and 11. The substructure is 
in fair condition with moderate concrete deterioration and section loss in the steel piles up to 3/16” in 
some areas. This bridge is classified as having an unknown foundation and therefore could be at risk for 
scour.  

The bridge on US 280 over Kinchafoonee Creek overflow (Structure ID 307-0004-0) was built in 1953 and 
widened in 1990. The original bridge consists of eight concrete flat slab spans on concrete caps with steel 
piles. The widened section consists of prestressed box beams on concrete caps with steel piles. This 
bridge is classified as structurally deficient and the overall condition of this bridge would be classified as 
poor. The deck/superstructure is in fair condition with moderate concrete cracking and spalls with 
exposed rebar. The substructure is in poor condition with moderate concrete deterioration consisting of 
cracking and spalling of the concrete caps. The encasement of the steel piles has been undermined with 
a large amount of exposed pile that has heavy corrosion and section loss up to 1/4” in some areas. This 
bridge is classified as having an unknown foundation.  

Due to the structural integrity of the bridges pertaining to the design vehicle, Structure ID 307-0004-0 
being classified as Structurally Deficient, section loss in the steel piles of both bridges, and both bridges 
having unknown foundations, replacement of both bridges is recommended. 
 
Existing conditions: 2-lane rural roadway 
 
Other projects in the area: None 
 
MPO: N/A    TIP #: N/A 
 
Congressional District(s):  2 
 
Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 
 
Projected Traffic:  AADT  24 HR T:  31.5% 
Current Year (2017):   2050  Open Year (2021):   2100 Design Year (2041):  2300 
Traffic Projections Performed by: MAAI 
Date approved by the GDOT Office of Planning:  3/24/2017 
   
Functional Classification (Mainline):  Rural Principal Arterial  
 
Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:    ☐None          Bicycle             ☐Pedestrian          ☐Transit   
 
Pavement Evaluation and Recommendations 

Initial Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 
Initial Pavement Type Selection Report Required?    ☒No  Yes 
Feasible Pavement Alternatives:    ☒HMA  ☐PCC              ☐HMA & PCC 

 
 
 

C0004957
Snapshot

C0004957
Snapshot
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DESIGN AND STRUCTURAL 
 
Description of Proposed Project: Replace two existing bridges West of Preston on SR 27. 
 
Major Structures:   

Structure ID Existing Proposed 
307-0003-0 The bridge deck is 45’-1” wide 

and 180’ in length.  The 
suffiency rating is 73.1. 

The bridge deck would be 43’-3” wide 
and 180’ in length consisting of two 12-
foot lanes with 8’ outside shoulders, and 
1’-7.5” side barrier on each side. 

307-0004-0 The bridge deck is 44’-7” wide 
and 120’ in length.  The 
suffiency rating is 55.0. 

The bridge deck would be 43’-3” wide 
and 120’ in length consisting of two 12-
foot lanes with 8’ outside shoulders, and 
1’-7.5” side barrier on each side. 

 
Two (2) bridge culverts (quad 10’ x 6’ and quad 10’x8’) carry the flow of the Kinchafoonee 
Creek and will be examined as part of the hydraulic study. The down stream RR crossing will 
also be hydraulically examined. 
 
Mainline Design Features: SR 27 / US 280 
 

Feature Existing Policy Proposed 
Typical Section    
‐ Number of Lanes  2  2 
‐ Lane Width(s) 12’ 11’ to 12’ 12’ 
‐ Median Width & Type N/A N/A N/A 
‐ Outside Shoulder Width 10’ total            

6.5’ paved        
3.5’ grassed 

10’ total            
6.5’ paved         

3.5’ grassed 

10’ total            
6.5’ paved        

3.5’ grassed 
‐ Outside Shoulder Slope 6% 6% 6% 
‐ Inside Shoulder Width N/A N/A N/A 
‐ Sidewalks  N/A N/A N/A 
‐ Auxiliary Lanes N/A  N/A 
‐ Bike Accommodations  N/A 4 ft. Bikeable Shoulder 
Posted Speed 55 MPH  55 MPH 
Design Speed 55 MPH 55 MPH 55 MPH 
Minimum Horizontal Curve Radius Tangent Tangent Tangent 
Maximum Superelevation Rate N/A 6% or 8% N/A 
Maximum Grade 3% 8% 3% 
Access Control Permit Permit Permit 
Design Vehicle WB-50  WB-62 
Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
 
Major Interchanges/Intersections: 
 
Lighting required:   ☒ No  ☐ Yes 
 
Off-site Detours Anticipated:  ☐ No  ☐ Undetermined   ☒ Yes 
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Transportation Management Plan [TMP] Required:    ☐ No ☒ Yes 
If Yes: Project classified as:   ☒ Non-Significant 
TMP Components Anticipated:  ☒ TTC 

Is the project located on a NHS roadway?  ☐ No ☒ Yes 

Design Exceptions/Design Variances to GDOT and/or FHWA Controlling Criteria anticipated: None 

Design Variances to GDOT Standard Criteria anticipated: None 

UTILITY AND PROPERTY 
Railroad Involvement: None 

Utility Involvements: GA Power, Sumter EMC, AT&T,Windstream 

SUE Required:   ☒ No ☐Yes 

Public Interest Determination Policy and Procedure recommended?  ☒ No ☐ Yes 

Right-of-Way:  Existing width:  100ft.  Proposed width:  100ft. 
Required Right-of-Way anticipated: ☒ None  ☐ Yes  ☐ Undetermined 
Easements anticipated:  ☒ None  ☐ Temporary   ☐ Permanent   ☐ Utility ☐ Other 

Anticipated total number of impacted parcels:  0 
Displacements anticipated: Businesses: 0 

Residences: 0
Other: 0

 Total Displacements: 0 

Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes

ROUNDABOUTS

Roundabout Lighting Commitment Letter received:  ☒ No     ☐ Yes 

Roundabout Planning Level Assessment:  

Roundabout Feasibility Study:   

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

CONTEXT SENSITIVE SOLUTIONS 
Issues of Concern:   None 

Context Sensitive Solutions Proposed: None
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ENVIRONMENTAL AND PERMITS 

Anticipated Environmental Document: 
 NEPA:    ☐ PCE ☒ CE ☐ EA-FONSI 
 GEPA*:  ☐ Type A ☐ Type B ☐ None 

Level of Environmental Analysis: (check one) 

☒  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

☐  The environmental considerations noted below are based on the completion of resource 
identification, delineation, and agency concurrence. 

Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes 

 MS4 Concept Report Checklist
 MS4 BMP Calculation Spreadsheet
 MS4 Drainage Area Map

Is Protected Species water quality mitigation anticipated?  ☒ No ☐ Yes 

Environmental Permits, Variances, Commitments, and Coordination anticipated: A 404 Permit and 
buffer variance may be needed. 

Air Quality: 
Is the project located in an Ozone Non-attainment area? ☒ No ☐ Yes 
Carbon Monoxide hotspot analysis Required? ☒ No  ☐ Yes 

NEPA/GEPA Comments & Information:  Field surveys will be conducted.  Additional public involvement 
may be required prior to implementation of the detour of SR 27 due to the bridge closures and 
construction of the new bridges. 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  
Project Meetings:  Concept Team Meeting 

Project Activity Party Responsible for Performing Task(s) 
Concept Development MAAI 
Design MAAI
Right-of-Way Acquisition N/A 
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Companies
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits MAAI 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 

Other coordination to date:  None 

- July 17, 2017
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Project Cost Estimate and Funding Responsibilities: 

PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 

$ Amount $800,000 To Be 
Determined $0 $1,350,000 $2,766,882 $4,916,882

Date of 
Estimate 6/23/17 6/23/17 7/14/17 7/27/17

*CST Cost includes: Construction, Engineering and Inspection, Cont ingencies and Liquid AC Cost
Adjustment.  

ALTERNATIVES DISCUSSION 

Preferred Alternative:  The preferred alternative would replace the existing SR 27 two-lane bridge over 
Kinchafoonee Creek and the overflow with new bridges and culverts at the same locations.  SR 27 would be 
closed to traffic during construction and an off-site detour would be implemented for the duration of 
construction.
Estimated Property Impacts: 0  Estimated Total Cost: $4,916,882 

Estimated ROW Cost: $0 Estimated CST Time: 12 months 
Rationale:  This alternative has the least cost and r/w, utility, environmental impacts. Easiest to 
construct.

No-Build Alternative:  The no-build alternative would be to take no action to improve or replace the 
existing bridges and culverts on SR 27. 

Estimated Property Impacts: 0  Estimated Total Cost: $0
Estimated ROW Cost: $0 Estimated CST Time: 0

Rationale:  The bridges and culverts would continue to fall into disrepair. 
Alternative 1:  Proposes to reconstruct the bridge on a new alignment south of the existing bridge to 
avoid streams on North.  This alternative was proposed if a detour of SR 27 was not possible. 

Estimated Property Impacts: 3  Estimated Total Cost: $6,796,094
Estimated ROW Cost: $92,000 Estimated CST Time: 16 months

Rationale:  This alternative was eliminated from consideration due to the fact that it is possible to detour 
SR 27 while the bridge is being reconstructed in its existing location.  Additionally, the cost of Alternative 1 
is more expensive to construct than the Preferred Alternative as it would require the reconstruction of two 
culverts and double the length of the alignment.  
Alternative 2:  This alternative proposes to construct a temporary bridge south of the existing bridge while 
maintaining traffic on the existing bridge.  Traffic would be shifted to the temporary bridge while the new 
bridge is being constructed.  When the new bridge is completed, traffic would be shifted back to the 
existing alignment and the temporary bridge would be removed. 

Estimated Property Impacts: 3  Estimated Total Cost: $7,181,093
Estimated ROW Cost: $92,000 Estimated CST Time: 24 months

Rationale:  This alternative was eliminated from consideration due to construction time would be 
extended to two years.  Also, Alternative 2 would be more expensive due to construction and removal of 
two additional bridges on SR 27 and would require the reconstruction of two culverts. 

Additional Comments/ Information:  None 
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Attachment 2 
Typical Sections 







Attachment 3 
Cost Estimates 



FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE July 27, 2017

From:

To: Lisa L. Myers, State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE 3/15/2020

PROJECT MANAGER
MGMT ROW DATE 11/15/2018

PROGRAMMED COSTS (TPro W/OUT INFLATION)

CONSTRUCTION $ 4,000,000.00

LAST ESTIMATE UPDATE 

DATE 

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ 1,350,000.00 DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 2,766,881.59 

RIGHT OF WAY $ 0.00

UTILITIES $ 1,350,000.00

*Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA
-----------------------------

Program Delivery

The revised cost are based on the Concept Report.  The project contigency is based on this being a bridge project 
with low risks.

0013611

Bryan Williams

Albert V. Shelby, III, State Program Delivery Administrator

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED FEB. 1, 2016

SR 27 @ KINCHAFOONEE CREEK & OVERFLOW 1.5 MI W OF 
PRESTON



A.
CONSTRUCTION
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Construction Cost Estimate
Utility Cost Estimate
Preconstruction Status Report

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED FEB. 1, 2016 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            2,766,881.59 

5,438.01

                360,188.29 

TOTAL $          1,350,000.00 

CONTINGENCY SUMMARY

$0.00 

$0.00 

$100,000.00 

$1,250,000.00 

REIMBURSABLE COST

Windstream

Bellsouth/AT&T

Sumter EMC

Ga Power Co. Transmission

2,286,909.80 

                114,345.49 



PROJ. NO.  CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Jul‐17 2.063$        

DIESEL 2.350$        

LIQUID AC  371.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 5342.4 5,342.40$

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 593.60$            

Monthly Asphalt Cement Price month project let (APL) 371.00$            

Total Monthly Tonnage of asphalt cement (TMT) 24

ASPHALT Tons %AC  AC ton

Leveling 40 5.0% 2

12.5 OGFC 0 5.0% 0

12.5 mm 0 5.0% 0

9.5 mm SP 200 5.0% 10

25 mm SP 140 5.0% 7

19 mm SP 100 5.0% 5

480 24

BITUMINOUS TACK COAT

Price Adjustment (PA) 95.61$               95.61$

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 593.60$            

Monthly Asphalt Cement Price month project let (APL) 371.00$            

Total Monthly Tonnage of asphalt cement (TMT) 0.429510092

Bitum Tack

Gals gals/ton tons

100 232.8234 0.42951009

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 593.60$            

Monthly Asphalt Cement Price month project let (APL) 371.00$            

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 5,438.01$

_0013611

0013611

7/18/2017

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



STATE HIGHWAY AGENCY 
DATE  : 07/25/2017 
PAGE  : 1 

JOB ESTIMATE REPORT 
==================================================================================================================================== 

  JOB NUMBER : 0013611CNCPT SPEC YEAR: 13 
  DESCRIPTION: SR 27 BRIDGE REPLACEMENT 

ITEMS FOR JOB 0013611CNCPT 

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  0020  150-1000 LS TRAFFIC CONTROL - 0013611 1.000 222991.80 222991.80 
  0025  163-0232 AC TEMPORARY GRASSING     2.000 667.45 1334.91 
  0030  163-0240 TN MULCH 16.000 360.07 5761.14 
  0035  163-0300 EA CONSTRUCTION EXIT 4.000 1827.12 7308.50 
  0040  163-0520 LF CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN 120.000 19.03 2283.83 
  0045  163-0527 EA CNST/REM RIP RAP CKDM,STN P RIPRAP/SN 20.000 359.95 7199.09 

BG 
  0050  165-0030 LF MAINT OF TEMP SILT FENCE, TP C 2175.000 0.81    1764.73 
  0055  165-0041 LF MAINT OF CHECK DAMS - ALL TYPES 200.000 3.99 798.66 
  0060  165-0101 EA MAINT OF CONST EXIT 4.000 718.59 2874.37 
  0065  167-1000 EA WATER QUALITY MONITORING AND SAMPLING 4.000 323.41 1293.64 
  0070  167-1500 MO WATER QUALITY INSPECTIONS 12.000 739.36 8872.40 
  0075  171-0030 LF TEMPORARY SILT FENCE, TYPE C 4350.000 4.00 17443.20 
  0080  210-0100 LS GRADING COMPLETE - 0013611 1.000 70000.00 70000.00 
  0085  310-1101 TN GR AGGR BASE CRS, INCL MATL 770.000 34.64  26676.17 
  0090  402-1812 TN RECYL AC LEVELING,INC BM&HL 40.000 125.32 5013.16 
  0095  402-3103 TN REC AC 9.5 MM SP,TPII,GP2, INCL BM & H 200.000 98.82 19765.11 

L 
  0100  402-3121 TN RECYL AC 25MM SP,GP1/2,BM&HL 140.000 96.36 13491.04 
  0105  402-3190 TN RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL 100.000 101.68 10168.92 
  0110  413-0750 GL TACK COAT 100.000 2.56 256.00 
  0115  432-5010 SY MILL ASPH CONC PVMT,VARB DEPTH 510.000 9.45 4819.62 
  0120  433-1000 SY REINF CONC APPROACH SLAB 535.000 177.80 95125.12 
  0125  441-0050 SY CONC SLOPE DRAIN 20.000 100.22 2004.54 
  0130  441-0303 EA CONC SPILLWAY, TP 3 4.000 1913.55 7654.24 
  0135  446-1100 LF PVMT REF FAB STRIPS, TP2,18 INCH WIDTH 200.000 11.06 2213.41 
  0140  540-1102 LS REM OF EX BR, BR NO - EX BRIDGE 2 1.000 154000.00 154000.00 
  0145  540-1102 LS REM OF EX BR, BR NO - EX BRIDGE 1 1.000 231000.00 231000.00 
  0150  543-1100 LS CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 2 1.000 519000.00 519000.00 
  0155  543-1100 LS CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 1 1.000 778500.00 778500.00 
  0160  603-2180 SY STN DUMPED RIP RAP, TP 3, 12 40.000 70.34 2813.64 
  0165  603-7000 SY PLASTIC FILTER FABRIC 40.000 4.90 196.04 
  0170  636-1036 SF HWY SGN,TP1MAT,REFL SH TP 11 20.000 21.38  427.60 
  0175  636-2070 LF GALV STEEL POSTS, TP 7 55.000 9.08 499.53 
  0180  636-2080 LF GALV STEEL POSTS, TP 8 30.000 10.75 322.79 
  0185  641-1100 LF GUARDRAIL, TP T 168.000 67.42 11326.67 



STATE HIGHWAY AGENCY 
DATE  : 07/25/2017 
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ITEMS FOR JOB 0013611CNCPT 

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  0190  641-1200 LF GUARDRAIL, TP W 1365.000    19.03 25987.81 
  0195  641-5001 EA GUARDRAIL ANCHORAGE, TP 1 1.000 970.15 970.15 
  0200  641-9912 EA TEMP GDRAIL ANCH, TP 12 A  1.000 2613.57 2613.57 
  0205  653-1501 LF THERMO SOLID TRAF ST 5 IN, WHI 1535.000 0.75 1158.34 
  0210  653-1502 LF THERMO SOLID TRAF ST, 5 IN YEL 1535.000 0.65 1002.68 
  0215  654-1001 EA RAISED PVMT MARKERS TP 1 55.000 5.37 295.60 
  0220  657-1085 LF PRF PL SD PVT MKG,8,B/W,TP PB 630.000 7.27 4582.43 
  0225  657-6085 LF PRF PL SD PVMT MKG,8,B/Y,TPPB 630.000 6.91 4354.69 
  0230  700-6910 AC PERMANENT GRASSING 2.000 1426.54 2853.09 
  0235  700-7000 TN AGRICULTURAL LIME 10.000 39.66    396.66 
  0240  700-8000 TN FERTILIZER MIXED GRADE 2.000 717.69 1435.39 
  0245  700-8100 LB FERTILIZER NITROGEN CONTENT 200.000   3.50 700.89 
  0250  716-2000 SY EROSION CONTROL MATS, SLOPES 3000.000 1.78 5358.63 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  ITEM TOTAL 2286909.78 
  INFLATED ITEM TOTAL 2286909.78 

  TOTALS FOR JOB 0013611CNCPT 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  ESTIMATED COST: 2286909.80 
  CONTINGENCY PERCENT (  0.0 ):  0.00 
  ESTIMATED TOTAL: 2286909.80 
  ---------------------------------------------------------------------------------------------------------------------------------- 



DEPARTMENT OF TRANSPORTATION 
STATE OF GEORGIA 

INTERDEPARTMENT CORRESPONDENCE 

FILE P.I. # 0013611, Webster County OFFICE Thomaston 

Bridges - SR 27 @ Kinchafoonee Creek & O'flow 
DATE July 14, 2017 

FROM Scott Parker, District Utilities Manager 

TO Bryan Williams, Project Manager 

SUBJECT PRELIMINARY PRE-CONCEPT UTILITY COST (ESTIMATE)  

As requested by your office, we are furnishing you with a Preliminary Utility Cost estimate for each 
utility with facilities potentially located within the project limits.      

FACILITY OWNER 
NON-

REIMBURSABLE REIMBURSABLE 
GA Power Co. Transmission $0 $1,250,000 
Sumter EMC $0 $100,000 
Bellsouth/AT&T $60,000 $0 
Windstream $20,000 $0 

TOTALS      $80,000 $1,350,000 

Total Preliminary Utility Cost Estimate $1,430,000  

If you have any questions, please contact Bobby Watson at 706-646-7661. 

SP/BW 

cc: Patrick Allen, State Utilities Administrator (via: e-mail) 
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Attachment 5 
Traffic Projections 
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Department of Transportation 

State of Georgia 
__________________________________________

_____________  
 

INTERDEPARTMENT CORRESPONDENCE 
 

 FILE              Webster County    OFFICE Planning 
                  P.I. # 0013611 
                                                                                                    DATE    March 24, 2017 
 
FROM           Cynthia L. VanDyke, State Transportation Planning Administrator 
 
TO                 Albert Shelby, State Program Delivery Engineer 
  Attention: Bryan Williams  
 
SUBJECT  Reviewed Traffic Forecasting Methodology Document, and Traffic 

Assignment Document for SR 27 @ KINCHAFOONEE CREEK & 
OVERFLOW 1.5 MI W OF PRESTON 

 

 Per request, we have reviewed the Traffic Forecasting Methodology 
Document and Traffic Assignment Document for the above project. Based 
on the information furnished, we find the Traffic Forecasting Methodology 
Document and Traffic Assignment Document to be satisfactory, and 
approve the Traffic Forecasting Methodology Document and Traffic 
Assignment Document.   

 
  
 If you have any questions concerning this information please contact 
                   Andre Washington at (404) 631-1925. 
 
CLV/AMW 



Moreland Altobelli Associates, Inc. 
2450 Commerce Avenue 

Duluth, GA 30096 
 
 
 
MEMORANDUM TO: Andre Washington 
    Georgia Department of Transportation, Office of Planning 
 
FROM:   Karla M. Poshedly 
    Moreland Altobelli Associates, Inc. 
 
DATE:    March 24, 2017 
 
SUBJECT: Traffic Assignments for PI#0013611, Webster County, SR 27 

Bridge at Kinchafoonee Creek & Overflow 
 
 
Moreland Altobelli Associates, Inc. is furnishing Traffic Assignments for the above project 
as follows: 
 

BRIDGE- ID 307-0003-0 & 307-0004-0 
 

2017 (Existing 2022 (Base Year 2042 (Design Year 
Year) 2020 (Base Year) +2) 2040 (Design Year) + 2) 

AADT 2050 2100 2100 2300 2300 
DHV (AM/PM) 115/150   120/150   120/150   130/170  130/170 
K% (AM/PM) 5.5% / 7.4%  

 
 
 

Same as Existing Year 

D% (AM/PM) 78% / 54% 
24 HR. T% - S.U. 17.0% 

24 HR. T% - COMB. 14.5% 
24 HR. T% - TOTAL 31.5% 
T% - S.U. (AM/PM)    19%/ 13.5% 

T% - COMB. (AM/PM)     16.0%/ 8.5% 
T% - TOTAL (AM/PM)     35%/ 22% 

 
If you have any questions concerning this information, please contact Karla Poshedly at 
Office: 770-362-5945 or Direct: 678-728-9025 and Cell phone: 770-363-3572. 
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Meeting Minutes 

  





CONCEPT MEETING AGENDA – PI#0013611 Webster County 
MEETING INFORMATION 

Project Description: SR 27 @ KINCHAFOONEE CREEK & OVERFLOW 1.5 MI W OF PRESTON 

Date: 17 July 2017  Time: 11:00 a.m. – 12:00 a.m.   

Location: One Georgia Center, 4th floor, Conference Room 409 (VC Available In District 3 Office) 

 
MEETING MATERIALS 

 Agenda, PSR, and Draft Concept Report (project layout) 

 
AGENDA ITEMS 
 

 Welcome 

 Sign-in sheet 

 Attendee (self) Introduction 

 Project Identification 
o County & City 
o P.I. No.  
o Let Date  

 
 Project description & design information – by designer 

o Alternatives Discussion 
o Right of Way  
o Stage construction  
o Environmental Analysis  
o Utilities on project   

 Comments/questions (from attendees in the following order) 
o Local Government Officials 

 State 
 County 
 City 

o Planning 
o Programming/Financial Management 
o Engineering Services 
o Traffic Safety & Design 
o Environmental 
o District Preconstruction, Scheduling & Traffic Safety & Design 
o Right of Way 
o GDOT Utilities 
o Individual Utility Companies (in attendance) 
o Other attendees 







 

 

 

 

Attachment 7 
Detour Map 

 





 

 
 
 
 
 

Attachment 8 
Alternative 1 

Concept Layout & CES 
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SR 27 BRIDGE REPLACEMENT CONCEPT PLAN - ALTERNATE 1
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                                                        STATE HIGHWAY AGENCY 
DATE  : 07/26/2017 
PAGE  : 1 
 
                                                        JOB ESTIMATE REPORT 
==================================================================================================================================== 
 
  JOB NUMBER : 0013611  ALT 1          SPEC YEAR: 13 
  DESCRIPTION: SR 27 BRIDGE REPLACEMENT 
 
 
 
                                                    ITEMS FOR JOB 0013611  ALT 1 
 
  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  0005  150-1000             LS      TRAFFIC CONTROL - 0013611                                  1.000      184368.80       184368.80 
  0010  163-0232             AC      TEMPORARY GRASSING                                         4.000         742.68         2970.72 
  0015  163-0240             TN      MULCH                                                     32.000         312.96        10014.81 
  0020  163-0300             EA      CONSTRUCTION EXIT                                          4.000        1827.12         7308.50 
  0025  163-0520             LF      CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN                  120.000          19.03         2283.83 
  0030  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                     20.000         359.95         7199.09 
                                     BG 
  0034  163-0528             LF      CONSTR AND REM FAB CK DAM -TP C SLT FN                   500.000           5.63         2819.01 
  0035  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                          3250.000           0.75         2466.00 
  0040  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          620.000           3.29         2042.05 
  0045  165-0101             EA      MAINT OF CONST EXIT                                        8.000         696.00         5568.00 
  0050  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                      4.000         323.41         1293.64 
  0055  167-1500             MO      WATER QUALITY INSPECTIONS                                 12.000         739.36         8872.40 
  0060  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                            6500.000           3.94        25671.04 
  0065  210-0100             LS      GRADING COMPLETE - 0013611                                 1.000      450000.00       450000.00 
  0070  310-1101             TN      GR AGGR BASE CRS, INCL MATL                             5230.000          29.81       155937.47 
  0075  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               60.000         120.92         7255.41 
  0080  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                            1450.000          81.54       118242.09 
  0085  402-3103             TN      REC AC 9.5 MM SP,TPII,GP2, INCL BM & H                   840.000          88.58        74411.17 
                                     L 
  0090  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                  970.000          86.69        84095.83 
  0095  413-0750             GL      TACK COAT                                               1060.000           2.56         2713.60 
  0100  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           840.000           8.13         6831.72 
  0105  433-1000             SY      REINF CONC APPROACH SLAB                                 535.000         177.80        95125.12 
  0110  441-0050             SY      CONC SLOPE DRAIN                                          20.000         100.22         2004.54 
  0115  441-0303             EA      CONC SPILLWAY, TP 3                                        4.000        1913.55         7654.24 
  0120  446-1100             LF      PVMT REF FAB STRIPS, TP2,18 INCH WIDTH                  2600.000           5.92        15415.40 
  0121  500-3101             CY      CLASS A CONCRETE                                         440.000        1206.33       530788.73 
  0126  511-1000             LB      BAR REINF STEEL                                        60500.000           0.82        50186.57 
  0131  540-1102             LS      REM OF EX BR, BR NO - EX BRIDGE 1                          1.000      231000.00       231000.00 
  0136  540-1102             LS      REM OF EX BR, BR NO - EX BRIDGE 2                          1.000      154000.00       154000.00 
  0141  543-1100             LS      CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 1                      1.000      865000.00       865000.00 
  0146  543-1100             LS      CONSTR BR-COMP-BOTTOM OF CAP BRIDGE 2                      1.000      519000.00       519000.00 
  0151  603-2180             SY      STN DUMPED RIP RAP, TP 3, 12 A                            40.000          70.34         2813.64 
  0156  603-7000             SY      PLASTIC FILTER FABRIC                                     40.000           4.90          196.04 
  0157  610-1055             LF      REM GUARDRAIL                                           2817.000           1.74         4921.05 



                                                        STATE HIGHWAY AGENCY 
DATE  : 07/26/2017 
PAGE  : 2 
                                                    ITEMS FOR JOB 0013611  ALT 1 
 
  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  0161  610-1075             EA      REM GUARDRAIL ANCH, ALL TYPES                              4.000         133.85          535.42 
  0162  610-2586             SY      REM ASPH PVMT INCL BASE                                 6233.000           5.00        31165.00 
  0167  610-2587             SY      REM ASPH SHLDR PVMT INCL BASE                            836.000           5.00         4180.00 
  0172  610-9230             LS      REM CLVT, CONCRETE, STA - .                                1.000       82000.00        82000.00 
  0177  634-1200             EA      RIGHT OF WAY MARKERS                                       6.000         136.48          818.94 
  0182  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              20.000          21.38          427.60 
  0187  636-2070             LF      GALV STEEL POSTS, TP 7                                    55.000           9.08          499.53 
  0192  636-2080             LF      GALV STEEL POSTS, TP 8                                    30.000          10.75          322.79 
  0197  641-1100             LF      GUARDRAIL, TP T                                          168.000          67.42        11326.67 
  0202  641-1200             LF      GUARDRAIL, TP W                                         3284.000          18.28        60033.23 
  0207  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  2.000         970.15         1940.30 
  0212  641-5012             EA      GUARDRAIL ANCHORAGE, TP 12                                 2.000        2492.06         4984.14 
  0217  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          2750.000           0.68         1880.12 
  0222  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          2750.000           0.59         1640.82 
  0227  654-1001             EA      RAISED PVMT MARKERS TP 1                                  85.000           5.13          436.19 
  0232  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                            650.000           7.24         4711.58 
  0237  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                            650.000           6.89         4479.76 
  0242  700-6910             AC      PERMANENT GRASSING                                         4.000        1536.35         6145.44 
  0247  700-7000             TN      AGRICULTURAL LIME                                         20.000          35.77          715.48 
  0252  700-8000             TN      FERTILIZER MIXED GRADE                                     4.000         683.70         2734.84 
  0257  700-8100             LB      FERTILIZER NITROGEN CONTENT                              400.000           3.14         1259.59 
  0262  716-2000             SY      EROSION CONTROL MATS, SLOPES                            5600.000           1.61         9037.00 
 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  ITEM TOTAL                                                                                                              3871744.95 
  INFLATED ITEM TOTAL                                                                                                     3871744.95 
 
 
  TOTALS FOR JOB 0013611  ALT 1 
  ---------------------------------------------------------------------------------------------------------------------------------- 
  ESTIMATED COST:                                                                                                         3871744.95 
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00 
  ESTIMATED TOTAL:                                                                                                        3871744.95 
  ---------------------------------------------------------------------------------------------------------------------------------- 
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